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Exhibit A  
 

A. Awarded Contract -None 
 

B. Project Advertised – None 
 

C. Status Change  

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No S-922  

Commission District 8 

(Consent Decree Project) 

SDWWTP CD 1.05(2) Effluent Pump 

Station Electrical Improvements for 

Pumps 1 through 6 

 

Under the Cone of Silence  

 

4/04/2019  

Bids Received 

No  S-918 

Commission District 3 

Replacement of 8-Inch Sanitary Sewer 

Sub-Aqueous Crossing (Inverted Siphon) 

under the Sabal Lake Canal (PS 0021) 

 

Under the Cone of Silence  

 

3/21/2019  

Bids Received 

No  S-940 

Commission District 4 

(Consent Decree Project) 

CD 5.9 Upgrade of Regional Pump 

Station 0301 

 

Under the Cone of Silence  

 

5/14/2019  

Bid Due Date 

No S-915 Commission District 7 

(Consent Decree Project) 

CD 2.15(3) CDWWTP - Plant 2 Cluster 

3 Digester Upgrades 

Under the Cone of Silence  

 

6/13/2019  

Bid Due Date 

 

 

Exhibit B   
Exhibit B shows the preliminary capital expenditures for the month of April 2019 in the amount of $43,618,286 

and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $273,132,000. 

 



Exhibit C 
 

Item Consent Decree Project Summary of Changes 

Current, Consent Decree Total Cost 

All Items Project costs are updated monthly, based on 

actual expenditures. 

Project Phase  

1.1 Headworks Project phase changed to Construction. 

1.3 Oxygen Trains Project phase changed to Construction. 

1.9 FOG Removal Facility Project phase changed to Complete/ 

Closeout. 

1.12 Chlorine Contact Chamber Structural Project phase changed to Construction. 

2.3 Headworks Plant 1 Project phase changed to Complete/ 

Closeout. 

2.7 Secondary Clarifiers Plant 1 Project phase change to Construction. 

2.27 Oxygen Production Project phase changed to Construction. 

5.12 Replacement of Switchgear at PS#0187 Project phase changed to Complete/ 

Closeout. 

Phase % Complete 

All Items Project phase % complete are updated 

monthly, as projects progress to 

completion. 

Actual Compliance Date 

1.9 FOG Removal Facility Project reached substantial completion on 

March 26, 2019. 

2.3 Headworks Plant 1 Project reached substantial completion on 

March 7, 2019. 

5.12 Replacement of Switchgear at PS#0187 Project reached substantial completion on 

March 25, 2019. 

 


